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Changes to 2007 Downtime Schedule

Twelve hour DSS-14/15 downtime for Electrical Maintenance on G81/G86 
Substation at the Mars site is scheduled for August 23

08/23/2007 15:00 – 08/24/2007 03:00

Fourteen hour complex downtime for Overload task proposed for September time 
frame. Will be moved based on launch and early orbit phases for Phoenix, 
SELENE and Dawn,

Two hour daytime complex-wide downtime per complex every month for Ground 
Network Maintenance

Two hour daytime network-wide downtime twice per year for Ground Network 
Maintenance

Proposal for 34 downtime hours for DSS-43 for Rescue Platform Install on DOY 
340-342.
Previously approved DSS-14 ACR S/W Install and Regrout have been cancelled.  
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Changes to 2008 Downtime Schedule

There are proposed changes to the 2008 Commercial power installation 
task.  Currently the task is proposed to occur in two 12 hour blocks on 
Monday and Tuesday, March - April 2008.  It is being analyzed to occur 
in one 36 hour block on Saturday and Sunday

Proposal for DSS-55 paint repair has been moved to start in June 2008 
for 6 weeks.

Proposal for DSS-34 Az Track Replacement prior to the Ka-Band Phase 
2 downtime in June 0f 2008 for 4 weeks

Proposal for DSS-14 ACR S/W installation is planned for the middle of 
January prior to regrout

DSS-66 is proposed to start extended downtime in October of 2008

DSS-46 is proposed to start extended downtime in October 0f 2008

All previous downtime proposals have been agreed to by all DSN 
Missions/Users through the INCF/RAR, JURAP or Mid-Range Scheduling 
Process
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Changes to 2009 Downtime Schedule

Proposal for DSS-65 Life Extension Elevation for October, November of 2009
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Changes to 2010 Downtime Schedule

Proposal for DSS-25 Ka U/L for April 2010
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